COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2017

ESTI MATE SUMVARY 15:10: 24
CONTI D C20610 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20610- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 86.0  DAYS TIME ALLOW 11/1/2017 FI XED COMPLETI ON DATI
US 36 CULVERT REPAIR MP 11.95 PERCENT TIME:  57.72 ORI G TIME ALLOW 11/1/2017 FI XED COMPLETI ON DATI
PROJECT NO BRO361- 117
US 36 CULVERT REPAIR MP 11.95
NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 08/ 30/ 2017 DATE TI ME STARTED 06/ 06/ 2017
275 E 64th AVENUE DATE LET 05/ 04/ 2017 DATE WORK BEGAN 07/ 18/ 2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 205, 837. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 1,149, 975.00 NON-PARTI Ol PATI NG 5,186. 13 5,186. 13
PERCENT COWPLETE: 0. 43% TOTAL EARNI NGS 5,186. 13 5,186. 13
FUNDS AVAI LABLE: $ 1,200, 651.37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,186. 13 5,186. 13
TOTAL CLAI VB $ 0.00 RETAI NAGE -155.58 -155.58
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 030. 55 5, 030. 55
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 030. 55 5, 030. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 030. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BRO361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 1. 300 0. 000
ACRE 0. 000 0.00
22, 500. 00000 0. 000 0.00
0010 202-00010 Renoval of Tree 16. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 4.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 155. 000 0. 000
SY 0. 000 0.00
35. 00000 0. 000 0. 00
0025 202- 00250 Renoval of Pavenent Marking 600. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0030 203-00060 Enbanknent Material (Conplete In Place) 750. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 203- 00062 Enbanknent Material (Conplete In Place) (Special) 78. 000 0. 000
CcY 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0050 207-00205 Topsoi | 2,100. 000 0. 000
CcY 0. 000 0. 00
1. 25000 0. 000 0. 00
0055 207-00210 St ockpi | e Topsoi | 2,100. 000 0. 000
CcY 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208- 00011 Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 208-00024 Erosi on Log (Type 3) (20 Inch) 1, 410. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0070 208-00035  Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0075 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 208- 00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 90. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0100 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0105 208- 00207 Erosi on Control Managenent 90. 000 0. 000
DAY 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 212-00006 Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00032 Soi | Condi tioni ng 1. 300 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0120 213-00012 Spray-on Ml ch Bl anket 1. 500 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0125 214-01015 W1 low Cuttings 105. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0130 214-01403 Nursery Stock Deep Rooted Container (DRC # 60) 80. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0135 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 400. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0140 304- 06007 Aggregate Base Course (Cl ass 6) 27.000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0145 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 52. 000 0. 000
TON 0. 000 0. 00
285. 00000 0. 000 0. 00
0150 420-00103 CGeotextile (Erosion Control) (dass 2) 120. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0155 506-00209 Riprap (9 Inch) 11. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
0160 603- 00001 Annul ar Space Grouting 10. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0165 607-00005 End Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361-117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 607-00010 Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0175 607-01000 Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 2, 850. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0185 609-24004  Cutter Type 2 (4 Foot) 55. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0190 609-60011  Curb Type 6 (Section M 75. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0195 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0205 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0210 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0215 627-00008 Modi fi ed Epoxy Pavenent Marking 3. 000 0. 000
GAL 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0220 627-00011 Paverent Mar ki ng Paint (\Waterborne) 9. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361-117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 629-01001  Survey Monument (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0230 630-00000  Fl aggi ng 1, 440. 000 0. 000
HOUR 55. 500 1,318.13
23. 75000 55. 500 1, 318.13
0235 630- 00007 Traffic Control Inspection 52. 000 0. 000
DAY 0. 000 0. 00
225. 00000 0. 000 0. 00
0240 630-00012 Traffic Control Managenment 105. 000 0. 000
DAY 4. 000 2,740.00
685. 00000 4. 000 2,740.00
0245 630-00015 Unifornmed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 1. 000 27.00
27.00000 1. 000 27.00
0255 630- 80342 Construction Traffic Sign (Panel Size B) 22.000 0. 000
EACH 4.000 130. 00
32.50000 4. 000 130. 00
0260 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 76. 00
38. 00000 2.000 76. 00
0265 630-80350  Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0275 630-80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
32.50000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0285 630- 80380 Traffic Cone 200. 000 0. 000
EACH 10. 000 32.50
3. 25000 10. 000 32.50
0290 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
7, 600. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 625-00001 Const Surveying (Hour) CO #002 5. 750 0. 000
HOUR 5. 750 862. 50
150. 00000 5.750 862. 50
CAT 0200 CURRENT AMI  $ 627,597.50 $ 5,186.13 % 5,186. 13
CAT NOO300 STRUCTURE MP 11.95
0325 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BR0361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE MP 11. 95
0330 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0335 601- 01050 Concrete Class B (Vall) 5. 200 0. 000
CcY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0340 603-07540 54 1 nch Reinforced Concrete Pipe (Jacked) 130. 000 0. 000
LF 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 209, 340.00 $ 0.00$ 0. 00
CAT NOO301 STRUCTURE MP 12. 25
0345 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0355 601- 01050 Concrete Class B (Vall) 2. 800 0. 000
CcY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0360 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 90. 000 0. 000
LF 0. 000 0. 00
1, 360. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 132,790.00 $ 0.00$ 0. 00
CAT NO0302 STRUCTURE MP 12. 29
0365 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0370 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0375 601- 01050 Concrete Class B (Vall) 5. 200 0. 000
CcY 0. 000 0. 00
3, 000. 00000 0. 000 0.00



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20610-BI D ESTI MATE RUN 08/ 30/ 2017
PRQJECT: BRO361- 117 ESTI MATE NO 0001 15:10: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE MP 12. 29

0380 603-07540 54 1 nch Reinforced Concrete Pipe (Jacked) 92. 000 0. 000
LF 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 153, 290. 00 $ 0.00% 0. 00

CAT NOO0303 STRUCTURE MP 12. 33

0385 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0390 601-01050 Concrete Class B (Vall) 3. 600 0. 000
Ccy 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0395 603- 00036 Cul vert Lining (36 Inch) 90. 000 0. 000
LF 0. 000 0.00
480. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 55,100.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0405 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0410 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 27,720.00 $ 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 1,205, 837.50 $ 5,186.13 $ 5, 186. 13



